GOVERNO DO ESTADO DO RIO DE JANEIRO
SECRETARIA DE ESTADO DO AMBIENTE - SEA
INSTITUTO ESTADUAL DO AMBIENTE - INEA

OBRAS COMPLEMENTARES DE CONTROLE DE INUNDAGOES, DR ENAGEM E RECUPERAGAO AMBIENTAL - CALHAS DOS RIOS SA NTO ANTONIO, CUIABA E CARVAO, PETROPOLIS - RJ

ANEXO 03

Cronograma Fisico-Financeiro

Item SERVICO % TOTAL 1° MES 2° MES 3° MES 4° MES 5° MES 6° MES 7° MES 8 MES 9° MES 10° MES 11° MES 12° MES
B 100% 1,32% 3,16% 6,87% 8,10% 9,95% 13,00% 17,92% 14,87% 11,85% 6,93% 3,96% 2,07%
1 ADMINISTRACAO LOCAL 3,98%
R$ 1.587.607,35 20.956,42 50.168,39 109.068,62 128.596,20 157.966,93 206.388,96 284.499,24 236.077,21 188.131,47 110.021,19 62.869,25 32.863,47
100% 7,00% 7,00% 8,00% 9,00% 9,00% 10,00% 10,00% 9,00% 9,00% 8,00% 7,00% 7,00%
2 SERVICOS PRELIMINARES 1,56%
R$ 621.824,66 43.527,73 43.527,73 49.745,97 55.964,22 55.964,22 62.182,47 62.182,47 55.964,22 55.964,22 49.745,97 43.527,73 43.527,73
100% 20,0% 20,00% 20,00% 20,00% 20,00%
3 OBRAS COMPLEMENTARES 0,11%
R$ 42.298,92 8.459,78 8.450,78 8.459,78 8.450,78 8.459,78
5 100% 2,00% 5,00% 8,00% 10,00% 10,00% 15,00% 20,00% 15,00% 10,00% 5,00%
4 ADEQUAGCAO DE CANAIS 48,92%
R$ 19.501.079,52 390.021,59 975.053,98 1.560.086,36 1.950.107,95 1.950.107,95 2.925.161,93 3.900.215,90 2.925.161,93 1.950.107,95 975.053,98
. CONTROLE DE ENCHENTES E 45219 100% 5,00% 5,00% 10,00% 10,00% 15,00% 15,00% 15,00% 10,00% 10,00% 5,00%
~ , 0
EROSAC R$ 18.021.906,95 901.095,35 901.095,35 1.802.190,70 1.802.190,70 2.703.286,04 2.703.286,04 2.703.286,04 1.802.190,70 1.802.190,70 901.095,35
100% 50% 50%
6 AS BUILT 0,23%
R$91.421,44 45.710,72 45.710,72
SUBTO 1,14% 2,70% 6,59% 7,64% 9,95% 12,53% 17,43% 14,85% 12,31% 7,39% 4,90% 2,57%
UBTOTAL
R% 30,866,138, 84 454.505,74 1.077.209,88 2.628.456,08 3.044.223,50 3.966.229,80 4.995.924,06 6.950.183,65 5.920.489,40 4.905.949,46 2.945.471,62 1.954.298,40 1.023.197,27
R 1,14% 3,84% 10,44% 18,07% 28,02% 40,55% 57,99% 72,84% 85,14% 92,53% 97,43% 100,00%
TOTAL GERAL DA ETAPA
454.505,74 1.531.715,62 4.160.171,70 7.204.39520 | 11.170.625,00 | 16.166.549,06 | 23.116.732,71 | 29.037.222,11 | 33.943.171,57 | 36.888.643,19 | 38.842.941,59 30.866.138,84
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