
ANO

MÊS 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

42.901.591,20             108.559,53              1.349.168,69                1.375.487,85                1.355.725,42                1.297.641,69                1.297.641,69                1.297.641,69                1.297.641,69                1.297.641,69                1.297.641,69                1.297.641,69                2.325.494,24                 2.325.494,24                 2.325.494,24                 2.325.494,24                 2.325.494,24                 2.325.494,24                 2.325.494,24                 3.791.715,63                2.508.206,42                 2.508.206,42                 1.480.353,87                1.531.107,92               1.531.107,92               

0,21% 3,33% 3,33% 3,33% 3,33% 3,33% 3,33% 3,33% 3,33% 3,33% 3,33% 5,24% 5,24% 5,24% 5,24% 5,24% 5,24% 5,24% 8,46% 5,35% 5,35% 3,43% 3,63% 3,63%
1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00

3.437,63 54.725,18 54.725,18 54.725,18 54.725,18 54.725,18 54.725,18 54.725,18 54.725,18 54.725,18 54.725,18 86.164,66 86.164,66 86.164,66 86.164,66 86.164,66 86.164,66 86.164,66 139.222,02 87.934,47 87.934,47 56.494,99 59.726,47 59.726,47

4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17% 4,17%
1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00

10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85 10.694,85

5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56% 5,56%
1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00

1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66 1.232.221,66

10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00 1,00

996.413,07 996.413,07 996.413,07 996.413,07 996.413,07 996.413,07 996.413,07 996.413,07 996.413,07 996.413,07

16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
1,00 1,00 1,00 1,00 1,00 1,00

1.413.164,02 1.413.164,02 1.413.164,02 1.413.164,02 1.413.164,02 1.413.164,02

33,50% 18,28% 27,62% 20,61%
1,00 1,00 1,00 1,00

94.427,05 51.526,99 77.846,16 58.083,73

50,00% 50,00%
1,00 1,00

47.522,58 47.522,58

108.559,53 1.349.168,69 1.375.487,85 1.355.725,42 1.297.641,69 1.297.641,69 1.297.641,69 1.297.641,69 1.297.641,69 1.297.641,69 1.297.641,69 2.325.494,24 2.325.494,24 2.325.494,24 2.325.494,24 2.325.494,24 2.325.494,24 2.325.494,24 3.791.715,63 2.508.206,42 2.508.206,42 1.480.353,87 1.531.107,92 1.531.107,92

108.559,53 1.457.728,22 2.833.216,07 4.188.941,49 5.486.583,18 6.784.224,87 8.081.866,56 9.379.508,26 10.677.149,95 11.974.791,64 13.272.433,33 15.597.927,58 17.923.421,82 20.248.916,07 22.574.410,31 24.899.904,55 27.225.398,80 29.550.893,04 33.342.608,67 35.850.815,08 38.359.021,50 39.839.375,37 41.370.483,28 42.901.591,20

0,25% 3,14% 3,21% 3,16% 3,02% 3,02% 3,02% 3,02% 3,02% 3,02% 3,02% 5,42% 5,42% 5,42% 5,42% 5,42% 5,42% 5,42% 8,84% 5,85% 5,85% 3,45% 3,57% 3,57%

0,25% 3,40% 6,60% 9,76% 12,79% 15,81% 18,84% 21,86% 24,89% 27,91% 30,94% 36,36% 41,78% 47,20% 52,62% 58,04% 63,46% 68,88% 77,72% 83,57% 89,41% 92,86% 96,43% 100,00%

DATA-BASE: AGO 2020
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CRONOGRAMA FÍSICO-FINANCEIRO

ANEXO 03

SUBTOTAL
%

TOTAL ACUMULADO

SUBTOTAL
R$ 42.901.591,20             

TOTAL ACUMULADO

AS BUILT 95.045,15                    R$

1.644.880,89               ADMINISTRAÇÃO LOCAL R$

SERVIÇOS PRELIMINARES R$ 256.676,50                  

CALHA R$ 22.179.989,89             

PROJETO EXECUTIVO TRAVESSIAS R$ 281.883,93                  

1
ITEM SERVIÇO

R$ 9.964.130,72               

URBANIZAÇÃO R$ 8.478.984,12               

TRAVESSIAS


